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CCR No. 97-0249 Logged Date 2/28/97 Rev. - Request Type CCR

Priority Routine Urgent Emergency X Affected Release B Change Class I I

Title Move release B build platforms jenga, relbhp, relbhpcs, cheyenne, relbsgi to ClearCase FDDI ring

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

RTM Change Start New Baseline

Problem
Release B machines overlooked in recent netowork reconfiguration.  Performance
improvements seen in A not seen in B

Proposed Solution
Move identified machines to ClearCase view and VOB FDDI.  If size of boxes prevents moving all
boxes, please be sure to move at least jenga, relbhpcs, and cheyenne.

Impact Analysis:
Organizations Affected: BOO Contracts ESO FOS M&O

QA Rel. A Rel. B X Rel. IR1 MRS SMO Subconts

A.1 Other

Cost: None X Small Medium Large
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None Other

Additional LOC Man-Months

Materials

Originator Eric Burch
Signature Date

Office Constructio
n Office

Office Manager

Signature Date

Disposition Approved Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson
Signature Date
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